
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14586-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/08/2014

Contract Location: Time Allowed:

TRAFFIC SAFETY IMPROVEMENTS AT VARIOUS LOCATIONS ON SR 9.

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/01/2013

08/05/2013

01/14/2014

06/30/2014

00/00/0000

330 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

330 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$258,395.40

$258,395.40

$7,814.76

96.98%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007357      $258,395.40 $258,395.40 $7,814.76 96.98% $63,862.67

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14586-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/08/2014

Project Number: 0007357      SR 9 - TRAFFIC SIGNAL UPGRADES

 

CSSTP-0007-00(357)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $200,464.51 $149,374.37 $51,090.14

Non-Participating $50,116.13 $37,343.60 $12,772.53

Total Earnings $250,580.64 $186,717.97 $63,862.67

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $250,580.64 $186,717.97 $63,862.67

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $250,580.64 $186,717.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $63,862.67

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14586-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/08/2014

Project Number 0007357      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .789

 10255.000 .184

CSSTP-0007-00(357)

 

.973 $1,886.92 $9,978.12

0020 441-0108     CONC SIDEWALK, 8 IN SY  155.000 231.444

 99.000 .000

 

 

231.444 $.00 $22,912.96

0035 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 59160.000 .300

1

 

1.000 $17,748.00 $59,160.00

0040 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .800

 62550.000 .200

2

 

1.000 $12,510.00 $62,550.00

0055 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  1,300.000 .000

 1.100 1,214.000

 

 

1,214.000 $1,335.40 $1,335.40

0060 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  1,900.000 .000

 1.100 1,405.000

 

 

1,405.000 $1,545.50 $1,545.50

0065 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 300.000 .000

 0.850 278.000

 

 

278.000 $236.30 $236.30

0070 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  210.000 .000

 8.250 197.000

 

 

197.000 $1,625.25 $1,625.25

0075 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  2,090.000 .000

 2.750 2,148.000

 

 

2,148.000 $5,907.00 $5,907.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14586-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/08/2014

Project Number 0007357      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0120 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  1,660.000 1,668.000

 1.400 .000

 

 

1,668.000 $.00 $2,335.20

0140 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  147.000 .000

 35.000 .000

 

 

.000 $.00 $0.00

0150 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  16.000 .000

 82.500 16.000

 

 

16.000 $1,320.00 $1,320.00

0155 634-1200     RIGHT OF WAY MARKERS EA  4.000 .000

 275.000 4.000

 

 

4.000 $1,100.00 $1,100.00

0170 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  2.000 .000

 8250.000 2.000

 

 

2.000 $16,500.00 $16,500.00

0175 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  186.000 .000

 4.400 488.250

 

 

488.250 $2,148.30 $2,148.30

Category Amount: $63,862.67 $188,654.03

Project Total Amount: $63,862.67 $250,580.64


